COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2018

ESTIMATE SUMMARY 15:54:32
CONTID: C20737S ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 20737S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0  DAYS TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA
US 550/32_22_17 DURANGO SIG PERCENT TIME:  11.44 ORIG TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA”
PROJECT NO: NHPPC200-009
US 550/32_22_17 DURANGO SIG
NAME OF ROAD:
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 10/27/2018 DATE TIME STARTED 10/01/2018
P.O. BOX 580 DATE LET 05/24/2018 DATE WORK BEGAN
DATE AWARDED 06/07/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/20/2018 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 10/01/2018
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT:$  3,951,293.50  PARTICIPATING $ 14,000.00 $ 14,000.00
AWARD PROJECT AMT: $  3,591,516.00  NON-PARTICIPATING 673,877.50 673,877.50
PERCENT COMPLETE: 17.41% TOTAL EARNINGS 687,877.50 687,877.50
FUNDS AVAILABLE: $ 3,263,416.00 STOCKPILED MATERIALS 0.00 0.00

GROSS EARNINGS 687,877.50 687,877.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,779.93 -15,779.93

SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 672,097.57 672,097.57

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 672,097.57 672,097.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 672,097.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 *Removal of Structure 5.000 0.000
EACH 2.000 20,000.00
10,000.00000 2.000 20,000.00
0010 202-00010 *Removal of Tree 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0015 202-00019 *Removal of Inlet 5.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0020 202-00031 *Removal of Fire Hydrant 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0025 202-00035 *Removal of Pipe 90.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0030 202-00155 *Removal of Wall 60.000 0.000
LF 60.000 12,000.00
200.00000 60.000 12,000.00
0035 202-00200 *Removal of Sidewalk 922.000 0.000
Sy 84.400 2,954.00
35.00000 84.400 2,954.00
0040 202-00202 *Removal of Gutter 94.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0045 202-00203 *Removal of Curb and Gutter 1,483.000 0.000
LF 275.000 12,375.00
45.00000 275.000 12,375.00
0050 202-00210 *Removal of Concrete Pavement 481.000 0.000
SY 48.200 2,410.00
50.00000 48.200 2,410.00
0055 202-00220 *Removal of Asphalt Mat 721.000 0.000
Sy 120.000 2,400.00

20.00000 120.000 2,400.00
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PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavement Marking 1,100.000 0.000
SF 0.000 0.00
4.10000 0.000 0.00
0065 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0070 202-00828 *Removal of Traffic Signal Equipment (17th Stre et) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0075 202-00828 *Removal of Traffic Signal Equipment (22nd Stre et 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0080 202-00828 *Removal of Traffic Signal Equipment (32nd Stre et) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0085 202-04000 *Plug Structure 3.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 203-00010 *Unclassified Excavation (Complete In Place) 826.000 0.000
CY 19.300 2,238.80
116.00000 19.300 2,238.80
0095 203-01594 *Combination Loader 20.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0100 203-01597 *Potholing 40.000 0.000
HOUR 22.000 13,420.00
610.00000 22.000 13,420.00
0105 203-02330 *Laborer 40.000 0.000
HOUR 0.000 0.00
76.00000 0.000 0.00
0110 206-00000 *Structure Excavation 16.000 0.000
cY 0.000 0.00

230.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00100 *Structure Backfill (Class 1) 16.000 0.000
cY 0.000 0.00
175.00000 0.000 0.00
0120 207-00205 *Topsoil 23.000 0.000
cY 0.000 0.00
210.00000 0.000 0.00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 130.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0130 208-00035 *Aggregate Bag 99.000 0.000
LF 99.000 990.00
10.00000 99.000 990.00
0135 208-00046 Pre-fabricated Concrete Washout Structure 3.000 0.000
EACH 3.000 24,000.00
8,000.00000 3.000 24,000.00
0140 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 11.000 0.000
EACH 11.000 825.00
75.00000 11.000 825.00
0145 208-00103 *Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0150 208-00105 *Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
157.00000 0.000 0.00
0155 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
118.00000 0.000 0.00
0160 210-02510 *Relay Sprinkler System (17th Street) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0165 210-02510 *Relay Sprinkler System (22nd Street) 1.000 0.000
LS 0.000 0.00

12,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-02510

0175 210-04010

0180 210-04015

0185 210-04020

0190 210-04050

0195 212-00006

0200 212-00032

0205 212-00050

0210 213-00004

0215 213-00008

0220 213-00061

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*Relay Sprinkler System (32nd Street)

*Adjust Manhole

*Modify Manhole

*Modify Inlet

*Adjust Valve Box

*Seeding (Native)

*Soil Conditioning

*Sod

*Mulching (Weed Free Straw)

*Mulching (Wood Chip)

*Mulch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
12,000.00000
1.000
EACH
5,500.00000
1.000
EACH
7,500.00000
1.000
EACH
8,000.00000
4.000
EACH
1,800.00000
0.060
ACRE
7,000.00000
0.060
ACRE
15,000.00000
1,695.000
SF
3.00000
0.060
ACRE
7,000.00000
6.000
CF
40.00000
30.000
LB

12.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 5

ESTIMATE RUN 11/08/2018

AMOUNT
THIS
PERIOD

0.00

15:54:32

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00350 *Deciduous Shrub (5 Gallon Container) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 250-00010 *Environmental Health and Safety Management 1.000 0.000
LS 0.500 3,000.00
6,000.00000 0.500 3,000.00
0235 250-00050 *Monitoring Technician 77.500 0.000
HOUR 77.500 17,437.50
225.00000 77.500 17,437.50
0240 250-00110 *Health and Safety Officer 1.000 0.000
HOUR 1.000 175.00
175.00000 1.000 175.00
0245 250-00120 *Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0250 250-00200 Material Handling (Stockpile) 0.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0255 250-00210 *Solid Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0260 250-00220 *Hazardous Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0265 304-02005 *Aggregate Base Course (Class 2) 120.000 0.000
cY 0.000 0.00
145.00000 0.000 0.00
0270 304-06007 *Aggregate Base Course (Class 6) 552.000 0.000
CY 30.900 4,635.00
150.00000 30.900 4,635.00
0275 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 367.000 0.000
SY 0.000 0.00

150.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 68.000 0.000
Sy 0.000 0.00
200.00000 0.000 0.00
0285 412-00901 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 1,061.000 0.000
5% 0.000 0.00
195.00000 0.000 0.00
0290 503-00036 *Drilled Caisson (36 Inch) 211.000 0.000
LF 211.000 263,750.00
1,250.00000 211.000 263,750.00
0295 503-00048 *Drilled Caisson (48 Inch) 21.000 0.000
LF 21.000 27,300.00
1,300.00000 21.000 27,300.00
0300 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 139.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 132.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0310 603-10120 *12 Inch Corrugated Steel Pipe 26.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0315 603-10360 *36 Inch Corrugated Steel Pipe 8.000 0.000
LF 0.000 0.00
420.00000 0.000 0.00
0320 604-16005  *Inlet Type 16 (5 Foot) 2.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0325 604-16505  *Inlet Type 16 (Double) (5 Foot) 9.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0330 604-30005 *Manhole Slab Base (5 Foot) 5.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 607-11525 *Fence (Plastic) 500.000 0.000
LF 500.000 6,000.00
12.00000 500.000 6,000.00
0340 608-00006 *Concrete Sidewalk (6 Inch) 513.000 0.000
SY 0.000 0.00
130.00000 0.000 0.00
0345 608-00010 *Concrete Curb Ramp 493.000 0.000
Sy 11.900 1,785.00
150.00000 11.900 1,785.00
0350 608-10000 *Sidewalk Drain 13.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0355 609-20010  *Curb Type 2 (Section B) 79.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0360 609-21010 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 764.000 0.000
LF 161.000 8,050.00
50.00000 161.000 8,050.00
0365 609-21020 *Curb and Gutter Type 2 (Section 1I-B) 715.000 0.000
LF 86.000 4,472.00
52.00000 86.000 4,472.00
0370 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 2,186.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0375 612-00041 *Delineator (Flexible) (Type 1) (Crystal) 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0380 613-00100 *1 Inch Electrical Conduit (Trench) 294.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0385 613-00200 *2 Inch Electrical Conduit (Trench) 1,069.000 0.000
LF 0.000 0.00

19.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0390 613-00206

0395 613-00300

0400 613-00306

0405 613-07023

0410 613-07060

0415 613-10000

0420 613-10000

0425 613-10000

0430 613-13006

0435 614-00011

0440 614-00012

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Trench)

*3 Inch Electrical Conduit (Bored)

*Pull Box (24"x36"x24")

*Pull Box (18"x30"x18") Deep

*Wiring (17th Street)

*Wiring (22nd Street

*Wiring (32nd Street)

*Luminare (LED) (8500 Lumens)

*Sign Panel (Class 1)

*Sign Panel (Class II)

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
354.000
LF
37.00000
1,170.000
LF
35.00000
708.000
LF
38.00000
3.000
EACH
3,000.00000
13.000
EACH
1,900.00000
1.000
LS
20,000.00000
1.000
LS
19,000.00000
1.000
LS
19,000.00000
12.000
EACH
1,000.00000
18.000
SF
22.00000
289.000
SF

50.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
6.000
6.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 9

ESTIMATE RUN 11/08/2018

AMOUNT

THIS

PERIOD

0.00

6,000.00

15:54:32

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6,000.00

0.00

0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 20737S-BID ESTIMATE RUN 11/08/2018
PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0445 614-01512 *Steel Sign Support (2-Inch Round)(Post) 110.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0450 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 11.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0455 614-10160 *Signal Head Backplates 31.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0460 614-70150 *Pedestrian Signal Face (16) (Countdown) 24.000 0.000
EACH 4.000 3,400.00
850.00000 4.000 3,400.00
0465 614-70336 *Traffic Signal Face (12-12-12) 30.000 0.000
EACH 1.000 1,300.00
1,300.00000 1.000 1,300.00
0470 614-70336 *Traffic Signal Face (12-12-12) (Bicycle) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0475 614-70448 *Traffic Signal Face (12-12-12-12) 25.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
0480 614-72740 *Blank Out Sign(LED)(Single Faced) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0485 614-72854 *Traffic Controller Cabinet 3.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0490 614-72863 *Pedestrian Push Button Post Assembly (Accessib le) 26.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0495 614-72866 *Fire Preemption Unit and Timer 6.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0500 614-72885

0505 614-72885

0510 614-81011

0515 614-81011

0520 614-81011

0525 614-81011

0530 614-81011

0535 614-81011

0540 614-86105

0545 614-86800

0550 619-06060

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

*Traffic Signal Vehicle Detector (Special) (Adv

*Traffic Signal Vehicle Detector (Special) (Sto

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (30 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (35 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (40 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (50 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (55 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (

Only) (65 ft Mast Arm)

*Telemetry (Field)

*Uninterrupted Power Supply

*6 Inch Ductile Iron Pipe

ESTIMATE NO: 0001

p Bar)

Install

Install

Install

Install

Install

Install

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
9,000.00000

12.000
EACH
8,500.00000

1.000
EACH
3,500.00000

1.000
EACH
3,500.00000

2.000
EACH
3,500.00000

1.000
EACH
3,500.00000

6.000
EACH
3,700.00000

1.000
EACH
4,100.00000

3.000
EACH
7,000.00000

3.000
EACH
8,500.00000

54.000
LF
175.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.500
0.500

0.000
0.500
0.500

0.000
1.000
1.000

0.000
0.500
0.500

0.000
3.000
3.000

0.000
0.500
0.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 11/08/2018

15:54:32
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,750.00
1,750.00
1,750.00
1,750.00
3,500.00
3,500.00
1,750.00
1,750.00
11,100.00
11,100.00
2,050.00
2,050.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 619-40120 *1-1/2 Inch Copper Pipe 10.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0560 619-50320 *4 Inch Plastic Pipe 10.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0565 619-77300 *Corporation Stop 1.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0570 619-77400 *Curb Stop and Box 3.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0575 619-78049 *6 Inch Fire Hydrant (Install Only) 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0580 625-00000 *Construction Surveying 1.000 0.000
LS 0.125 3,125.00
25,000.00000 0.125 3,125.00
0585 626-00000 *Mobilization 1.000 0.000
LS 0.456 161,880.00
355,000.00000 0.456 161,880.00
0590 626-01103 *Public Information Services (Tier IlI) 1.000 0.000
LS 0.125 1,500.00
12,000.00000 0.125 1,500.00
0595 627-00013 *Pavement Marking Paint (High Build) (Temporary ) 20.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0600 627-00070 *Preformed Thermoplastic Pavement Marking (Inla id) 22.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0605 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,527.000 0.000
SF 0.000 0.00

15.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20737S-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0001 15:54:32
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 775.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0615 627-30405 *Preformed Thermoplastic Pavement Marking 1,630.000 0.000
(Word-Symbol) (Inlaid) S 0.000 0.00
25.00000 0.000 0.00
0620 627-30407 *Preformed Thermoplastic Pavement Marking 772.000 0.000
(Word-Symbol) (Spe (Inlaid) sF 0.000 0.00
26.00000 0.000 0.00
0625 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,247.000 0.000
Line) (Inlaid)
SF 0.000 0.00
16.00000 0.000 0.00
0630 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 714.000 0.000
Line) (Inlaid)
SF 0.000 0.00
17.00000 0.000 0.00
0635 630-00000 *Flagging 3,000.000 0.000
HOUR 261.250 6,531.25
25.00000 261.250 6,531.25
0640 630-00007 *Traffic Control Inspection 50.000 0.000
DAY 6.000 420.00
70.00000 6.000 420.00
0645 630-00012 *Traffic Control Management 100.000 0.000
DAY 19.000 16,150.00
850.00000 19.000 16,150.00
0650 630-00040 *Traffic Incident Management Plan Development 1.000 0.000
LS 0.500 7,500.00
15,000.00000 0.500 7,500.00
0655 630-00041 *Traffic Incident Management Plan Implementatio n 5.000 0.000
MON 0.385 5,775.00
15,000.00000 0.385 5,775.00
0660 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 0.000 0.00

225.00000 0.000 0.00
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CAT NO0200 ROADWAY

0665 630-80341 *Construction Traffic Sign (Panel Size A) 98.000 0.000
EACH 14.000 490.00
35.00000 14.000 490.00
0670 630-80342 *Construction Traffic Sign (Panel Size B) 16.000 0.000
EACH 6.000 210.00
35.00000 6.000 210.00
0675 630-80344 *Construction Traffic Sign (Special) 201.000 0.000
SF 36.675 660.15
18.00000 36.675 660.15
0680 630-80355 *Portable Message Sign Panel 4.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0685 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 4.000 0.000
Type
ype) EACH 1.000 800.00
800.00000 1.000 800.00
0690 630-80360 *Drum Channelizing Device 87.000 0.000
EACH 43.500 783.00
18.00000 43.500 783.00
0695 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 25.000 0.000
EACH 3.000 75.00
25.00000 3.000 75.00
0700 630-80377 Portable Water Filled Barrier (Temporary) 1,000.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0705 630-80380 *Traffic Cone 100.000 0.000
EACH 50.000 150.00
3.00000 50.000 150.00
0710 630-85010 Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0715 700-70010 F/A Minor Contract Revisions 180,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0720 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70014  F/A Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70060 F/A Adjust (Utilities) 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70082 F/A Furnish & Install Electrical Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70380 *F/A Erosion Control 20,000.000 0.000
FA 910.800 910.80
1.00000 910.800 910.80

CAT 0200 CURRENT AMT$ 3,937,293.50 $ 673,877.50 $ 673,877.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0745 620-00020 Sanitary Facility 2.000 0.000
EACH 2.000 14,000.00
7,000.00000 2.000 14,000.00

CAT 0400 CURRENT AMT$ 14,000.00 $ 14,000.00 $ 14,000.00

PROJECT TOTAL CURRENT AMT $ 3,951,293.50 $ 687,877.50 $ 687,877.50



